
 

November 6, 2015 
 
Mr. Patrick Matheny, P.E.  
Project Manager 
Kentucky Transportation Cabinet 
District 5 Office 
8310 Westport Road 
Louisville, Kentucky 40242 
 
Re: Oldham County 
 Ring Road Extension- LaGrange Parkway 
 Item 5-8708.00 
 Mandatory Pre-bid Meeting Minutes 
 
 
Dear Mr. Matheny: 
 
We are pleased to submit these minutes from the Mandatory Pre-bid Meeting on the above 
referenced project. The meeting was held on Thursday November 5, 2015 at 9:30 A.M. in the 
KYTC District 5 Main Conference  Room.  Attached to these meeting minutes are the meeting sign-
in sheet and the Power Point Presentation that contains the agenda and the meeting discussion 
slides.  The PowerPoint Presentation was used to guide the meeting.  Below is a summary of the 
discussion: 
 
The meeting was opened up with a welcome comments and an overview of the Ring Road 
(LaGrange Parkway Project).  The attendees were made aware this was a Mandatory Pre-bid 
Meeting and to sign the provided sign-in sheet to indicate their attendance.   
 
 Pat Matheny introduced the KYTC Project Team Members as well as team members from 

Oldham County, AECOM/URS, PB and Redwing Ecological 
 
 The attendees were informed of several environmental issues concerning the project.  

 
o The attendees were made aware of the existing USACE 404 Permit and the KDOW 

Individual 401 Water Quality Certification.  These permits address the Oldham 
Reserve Development and were granted to OLDA (Oldham County Development 
Authority.  This project will be governed by the conditions of these permits. 

o The attendees were made aware of the requirements for “Conservation Area” 
signing and “Construction Fencing”.   The location of the signs and fencing in 
addition to the material  and color of these items were discussed.  The attendees 
were also instructed that the KYTC resident Engineer will ultimately approve of the 
location of the signs and the fencing.   

o The USACE and KDOW are to be notified after the “Conservation Area” signing 

 

URS Corporation 
500 West Jefferson Street, Suite 1600 
Louisville, Kentucky 40202 
Tel: 502.569.2301 
Fax: 502.569.2304 
www.urs.com 



  Page 2 of 3 

and the “Construction Fencing” are  installed.  The CAP Notes (Communicating all 
Promises) that are part of the project bid package contain additional information that 
is to be adhered to by the contractor. 

o A “sensitive archaeological site” identified during the environmental process was 
depicted on one of the slides of the PowerPoint presentation.  The attendees were 
informed that no activity was to occur on the site.  All construction and related 
activity is to occur within the area shown in the roadway plans.  The “sensitive 
archaeological site” is denoted as “DO NOT DISTURB” on the plans. 

o The attendees were informed that all trees were to be removed prior to March 31, 
2016.   

o The attendees were notified that the pond at approximate station 308+50 (Pond 5) is 
to be dewatered.  The pond is to be dewatered in a “slow release” method and the 
dewatering plans are to be approved by the KYTC Resident Engineer. 

o The attendees were made aware that the contractor is responsible for the 
maintenance activities in the area of the Pond 5 until the project is called complete or 
until the contractor is released by the KYTC Resident Engineer.  A CAP note is 
contained in the bid package with additional information in reference to Pond 5. 
 

 The attendees were informed that the Utility Clearance date is July 31, 2017.   
 

 The attendees were informed that the existing AT&T facilities at the southeast corner of the 
intersection of KY 53 and Blakemore Lane are to be avoided.  These facilities are noted as 
“DO NOT DISTURB UTILITY CABINETS” on the roadway plans. 
 

 The attendees were informed that the new project completion date is June 1, 2018. 
 

 The attendees were informed that the demolition of the structure located on Parcel 2 is to be 
done by others.  The demolition work is expected to be complete by March 1, 2016.  The 
contractor is to avoid working on Parcel 2 until March 1, 2016 or until the KYTC Resident 
Engineers notifies the contractor that they can work on Parcel 2.   
 

 The attendees were informed that the geotechnical investigation for the 3-sided structure at 
Station 308+75 provided preliminary recommendations.  The contractor is to field verify the 
conditions described in the preliminary recommendations.  If conditions vary, the contractor 
is to work with the KYTC to develop a strategy to determine appropriate method to develop 
an approved geotechnical design report. 
 

 
Questions from the Pre-Bid Meeting: 
 

1. Notes on plan sheets R2E, R2N and R149 indicate that material used in working 
platforms will consist of #2 stone generated from on site rock cuts, which will require 
crushing and screening.  These notes also indicate that the thickness and locations of 
these working platforms will be determined in the field by the engineer.  As it stands, the 
contractor does not know how much material will be needed and how much crushing to 
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include in their bid.  Typically, when on site rock is used for working platforms, KYTC 
applies the standard spec and gradation for normal rock embankment.  Will KYTC either 
change the spec for the material used in working platforms to normal rock embankment, 
or set up an item and quantity of #2 stone to be used in working platforms? 

 
KYTC answered they would consider this request and respond with an answer in writing. 

 
2. Do ALL trees have to be removed by that date or are there specific trees that have to be 

removed by March 31, 2016?  ?  Is there another window of opportunity during the next 
off-season period (October 16, 2016 to March 31, 2017) and the completion date that 
trees can be removed? 
 
KYTC answered they would review this question internally and respond with an answer 
in writing. 
 
 

The meeting adjourned at 10:45 AM. 
 

If you have any additional comments or questions, please contact me via email at 
brian.meade@aecom.com or 502-217-1530. 
 
Sincerely, 
 

 
 
Brian Meade, PE 
AECOM/URS Corporation 

mailto:brian.meade@aecom.com











